COACHBUILDER INFORMATION UPDATE

Date: March 19, 2014
Bulletin Number: XTS 32
Subject: UPDATE – 2014 XTSPRO Order Cutoff and 2015 Start Up

This bulletin is to inform you of important updates related to the ordering and production of 2014 and 2015 XTS Professional Vehicle Chassis. The information below supersedes what was previously communicated in bulletin XTS 30.

- The 2014 XTSPRO order cutoff date is **May 2**, 2014.
- Week of June 16 is last production week for 2014 XTS B9Q Hearse;
  Week of June 23 is last production week for 2014 XTS V4U Limo and W30 Ext. Sedan.

- 2015 XTSPRO Start of Regular Production is targeted for **August 18**, 2014
  (requires successful PTR (trial) build week of August 4).
- The 2015 XTS order bank will open April 17, 2014.

- Current 2014 production scheduling: new XTSPRO orders placed by March 25 can be scheduled for 5-12 TPW or later.

The above information is provided to help you determine your ordering and production needs.

Please contact Ray Bush with any questions.